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EXECUTIVE SUMMARY 
 

From July 29 until August 1, 2002, a Department of Energy (DOE) technical 
assistance team conducted a workshop at DOE’s Miamisburg Environmental 
Management Project (MEMP), formerly known as the Mound Plant.  The workshop 
resulted from a request by MEMP management.  Its purpose was to identify the best 
available strategies and technologies for minimizing radioactive emissions during 
decontamination and demolition of five buildings at the site, which is located in 
Miamisburg, Ohio.   

  The team was assembled by the Department’s Office of Science and Technology 
(EM-50) National Energy Technology Laboratory to assist the project under a new 
technical assistance initiative to help DOE sites by providing rapid and on-going 
access to critical experience and expertise related to closure activities.  The team 
included seven senior, experienced professionals in the fields of nuclear facility 
decontamination and demolition, air dispersion modeling, and value engineering.   

Background 

Construction of the 306-acre Mound site began in 1947.  As a DOE research, 
development, and production facility, Mound’s work resulted in radioactive 
contamination of many site buildings, including the five that were the subject of this 
study, with a variety of radionuclides.  These five buildings – designated R, SW, WD, 
HH, and 38 – are of masonry construction.  

Present plans call for taking the buildings down and shipping the rubble off site as 
low-level radioactive waste.  Plans call for leaving selected equipment and building 
components in place until they can be removed and disposed of during the building 
demolition.  This approach is the baseline approach for study purposes.   

Approach 

The workshop used a formal value methods process comprised of six basic steps.  
Step (1) involved team review of project information and presentations by project 
personnel, and a tour of the Building R-SW complex.  Step (2) involved 
brainstorming to identify ideas for alternate solutions.  In step (3), the team analyzed 
these ideas and identified the most promising ones for further development into 
concepts.  Step (4) entailed developing these ideas into concepts and reasons why 
they would offer advantages over the current approach. The concepts were further 
condensed into major proposals.  Each proposal was assigned to a team champion, 
who detailed the scope of the proposal.  Step (5) involved a presentation by the team 
to site management on the results of the workshop and providing draft copies of this 
report.  In step (6), if requested by the site, the team will be available for support 
during D&D work. 

Expected Outcome and Criteria for Success 

The site identified the expected outcome of the study as viable alternative 
approaches to the building D&D work that effectively control radioactive emissions 
to the atmosphere and accelerate the schedule.  The criteria for success were 
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alternative approaches that would help accelerate the project schedule, and are proven 
concepts that do not entail increased risk to the project.   

Key Issues 

The site is removing the buildings to make room for development of the property 
into an industrial park because the buildings are not considered usable in the 
industrial park environment.  A key issue in this process is to limit radioactive air 
emissions in accordance with federal regulations, which is especially challenging at 
this site due to lack of a buffer zone and to the process of turning site property over to 
the community which is already underway.    

Ideas Identified 

The team identified a total of 76 ideas that might have merit in improving the site 
process.   

Analysis of Ideas 

The team grouped these ideas into categories for further study and analyzed them 
for potential benefits.  This process led to the team’s proposals. 

Team Proposals 

The team recommends that the site consider the following ideas.  The team 
considers that the site already has a good, well-developed strategy for the D&D work, 
and understands that the site has considered or is planning to implement most of these 
ideas. 

• Refining calculations of projected radiation doses from offsite emissions, and 
use of near-real-time emissions data to promptly determine actual doses. 

• Comprehensive characterization of the buildings, making use of proven, 
innovative characterization techniques. 

• Use of partial or full containment tents during building demolition, with 
ventilation exhaust directed through the 61-meter stack. 

• Use of proven, innovative technologies for size reduction and radioactive 
waste packaging. 

• Considering other strategies and lessons learned in other D&D projects for 
possible application at the site. 

A more-detailed summary of these proposals appears in Table 1 on the next page. 

The Path Forward 

The team requests that the project consider the proposals and determine what 
areas warrant further study in the interest of improving the building decontamination 
and demolition plan.  The team stands ready to assist in this effort and to provide 
other help with the project as requested by the site.   

Note that BWXT management reviewed a draft copy of this report for factual 
accuracy, and their input was incorporated into this final version.  
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Table 1. Summary of Proposals 
 

1.  Refined Emissions Dose Calculations and Near-Real Time Monitoring  
This would involve characterizing soils to produce a more realistic source term for the
particulates released from soils, and refining the tritium ingestion scenario.   

In regard to near real time monitoring of emissions, the team considers that D&D work
could proceed as scheduled initially, without implementing more than minimal fugitive
emission controls.  Offsite dose monitoring information would be collected and tracked on
a weekly to monthly basis.  If actual dose monitoring shows that levels are acceptable, the
site could continue work as scheduled and perhaps move future year work forward.   

2. Comprehensive Characterization 

Further characterization efforts would be weighed against the needs of emissions
assessments.  If the emissions estimate is found to be too conservative and adjustments to
the estimate are made, additional characterization effort related to demolishing the R-SW
facility may be substantially reduced.  The team recommends that several sources of
demonstrated or evaluated technologies be reviewed to assure that the most effective and
efficient technologies are being used.   

3. Using Containment Tents With Ventilation Though the R-SW Stack 
As an alternative or back-up to the completely “open air” approach, it is recommended that
large tents and directed venting be used where appropriate to contain emissions as
dismantling of the contaminated building progressed; only selected areas would be tented.  

However, it is recommended that open air demolition be done without tents, unless it can
be shown that significant schedule reduction can be achieved through the use of tenting.
But if emissions from D&D operations are expected to exceed the annual dose limit at the
site, then strong consideration should be given to full or partial tenting options.   

It is also recommended that specialized use of tents be considered when dismantling the
Old Cave and during waste handling and disposal operations at the waste staging area.   

4. Using Proven, Innovative Technologies For Size Reduction and Waste Packaging 
The team recommends that that the site consider using appropriate innovative size
reduction technologies listed in Appendix E.  Regarding waste packaging, the team
recommends packaging radioactive waste inside buildings to the extent practicable and
using intermodal containers and soil sacks to promote efficiency. Wastes that are large and
have an irregular shape could be packaged using the Instacote process. 

The team recommends methods for reducing dose resulting from the staging area, such as
delay of the property transfer of Phase 3. 

5. Considering Other Strategies and Lessons Learned in Other D&D Projects 
The team recommends following a carefully-thought-out sequence for building demolition,
and a process for sequential completion of the final status surveys and the related report
which could save time during the final stages of the project.  The team provided information
on other D&D projects using different approaches, and encourages the site to consider
lessons learned in these projects, if this has not already been done. 
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1.0   INTRODUCTION 

1.1 Purpose 

The purpose of this report is to describe the results of a technical 
solutions workshop held at the Department of Energy’s (DOE) 
Miamisburg Environmental Management Project (MEMP), formerly 
known as the Mound Plant or Mound Laboratory.   

Personnel from the Battelle-Columbus Laboratories Decommissioning 
Project participated in the workshop, and the results produced may prove 
useful at that site n the decommissioning of the JN1 Hot Cell Facility.  
The general approaches and processes described herein may help other 
sites as well.  

The workshop focused on controlling radioactive emissions during 
building decontamination and demolition (D&D).  Its primary purpose 
was to identify the best available strategies and technologies for 
minimizing emissions during decontamination and demolition of five 
radioactively-contaminated buildings at the former Mound Laboratory in 
Miamisburg, Ohio.  Appendix A describes the workshop strategy and 
agenda.      

The workshop took place from July 29 to August 1, 2002.  The 
primary participants in the workshop were members of a technical 
assistance team assembled by the Department’s Office of Science and 
Technology (EM-50) National Energy Technology Laboratory.  This team 
included seven senior, experienced professionals in the fields of nuclear 
facility decontamination and demolition, air dispersion modeling, and 
value engineering.  Participating in the workshop on a part-time basis were 
personnel of the MEMP contactor, BWXT of Ohio, Inc.  Appendix B 
contains a list of workshop participants. 

This technical solutions workshop was the second technical assistance 
visit in a series technical solution activities being undertaken by EM-50 as 
part of an initiative to help the Department’s sites with closure activities.  
Such technical assistance visits are intended to provide rapid and on-going 
access to critical experience and expertise in areas such as 
characterization, decontamination and demolition, and waste management.   

  
1.2 Scope 

The workshop’s scope was defined in a request for assistance made by 
project management summarized in Appendix C.  This scope of work 
indicated that five buildings were to be considered:  

• Buildings R and SW, both contaminated with tritium, plutonium, 
thorium, and other radioactive contaminants 
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• Buildings WD, HH, and 38, which are contaminated with 
plutonium and other radioactive contaminants 

The scope of work also summarized the current approach to D&D of 
these buildings.  This approach entails taking the buildings down and 
shipping the rubble off site as low-level radioactive waste.  A new site 
D&D plan calls for leaving selected equipment and building components 
in place until they can be removed and disposed of during the building 
demolition phase.  This approach is considered to be the baseline approach 
for the purposes of this study.   

Noting the location of the MEMP in a residential area, and efforts 
underway for turning the site into an industrial park, project management 
emphasized the importance of using a D&D process that effectively 
stabilizes, fixes, and contains the radioactivity to ensure the safety of the 
public and of private industrial operations being located at the site.  The 
project requested the team to: 

• Recommend the most effective method of using commercial 
approaches for demolishing these buildings that could improve the 
current approach and allow for an effective balance between 
project acceleration and regulatory compliance objectives.   

• Recommend how to combine risk-reducing approaches to be 
performed at different times during the remediation process, and   

• Address the proper cleanup criteria to meet during building 
demolition the requirements of the National Emissions Standards 
for Hazardous Air Pollutants (NESHAPS) developed by the U.S. 
Environmental Protection Agency (EPA) under the Clean Air Act, 
Code of Federal Regulations 40 CFR 61 Subpart H (reference 1).  
The project noted that it plans to use the computer software 
package CAP88 (reference 2) as an air dispersion model to 
demonstrate compliance with NESHAPS radioactivity emission 
requirements, and that this software may inappropriately 
overestimate radiation dose from tritium emissions.     

The scope of work also identified five specific problem areas to be 
addressed by the team: 

• The tritium release factor for use in CAP88 calculations, 

• Regulator/ NESHAPS interpretation of cleanup criteria for nuclear 
facilities, 

• Reducing fugitive emissions before or during demolition, 

• Improved demolition techniques/technologies, and 

• Methods of detection to demonstrate compliance with NESHAPS 
requirements during building demolition.  
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1.3 Approach 

Prior to the workshop, the technical assistance team reviewed 
background information on the MEMP and the issues associated with 
building D&D.  The workshop amounted to a value study.  It used a 
formal value engineering methods process comprised of six basic steps. 

(1) Information Phase  

This phase began approximately one month before the workshop when 
the technical assistance team was provided a packet of information about 
the MEMP and the problems to be addressed.  The onsite part of the 
information phase took place on July 29 and July 30.  It began with site 
presentations on the problems related to controlling radioactive emissions 
during building D&D work and the current plans to resolve these 
problems.   

Following these presentations the team members toured the subject 
buildings.  The team then used function analysis to discuss and reach 
consensus on three key issues: (1) what is being done, (2) why it is being 
done, and (3) how it is being done.  This information appears in Section 5 
of this report.         

(2) Creativity Phase 

The team used “focused brainstorming” techniques to identify and list 
various ideas for possible alternative solutions.  These ideas were merely 
listed without discussion or criticism.  The list of ideas appears in Section 
6. 

(3) Analysis Phase 

During this phase the team discussed the ideas.  The team identified 
ideas which merited further consideration.  After determining whether 
they met all established criteria, the team ranked the ideas with most 
potential using a paired comparison technique.  After this was done, the 
team informally discussed some of them with project personnel to ensure 
that there were no reasons why a particular alternative should not be 
pursued.  Section 7 describes these ideas and how they were ranked.        

(4) Development Phase 

The team then developed the ideas which showed promise as much as 
practicable within the available time, identifying reasons why they would 
offer advantages over the baseline plan and how they could improve the 
baseline lifecycle cost and schedule.  This information appears in Section 
8 of this report. 

(5) Presentation Phase 
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The presentation phase involved a presentation by the team to site 
management on the results of the workshop and providing draft copies of 
this report.  A list of presentation attendees appears in Appendix D.   

(6) Implementation Phase 

In the final phase of the process, if requested by the site, the team will 
provide further technical assistance during D&D, including helping 
improve control of radioactive emissions during building D&D work.  

1.4 Background    

As the MEMP moves forward toward site closure, various site nuclear 
buildings are being decontaminated and demolished. This activity and 
environmental restoration of the site property are being performed under 
the Comprehensive Environmental Response, Compensation and Liability 
Act (CERCLA) (reference 3), as amended by the Superfund Amendments 
and Reauthorization Act of 1986 (SARA) (reference 4).   

 
Figure 1.1 Miamisburg Environmental Management Project, Aerial View 

In 1990, DOE and EPA signed a Federal Facility Agreement for the 
Mound site.  In 1993, the Ohio Environmental Protection Agency (OEPA) 
also became a signatory to the Federal Facility Agreement.  Under the 
CERCLA and the agreement, both EPA and OEPA independently review 
and oversee the MEMP. 
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The CERCLA program at Mound operates in conjunction with DOE’s 
environmental restoration program.  Under these programs, the site must 
comply with all applicable federal environmental laws, including the 
Clean Air Act.      

Site History 

The 306-acre Mound site is located in Miamisburg, Ohio, 
approximately 10 miles south-southeast of Dayton.  Construction of the 
site began in 1947.  As a DOE research, development, and production 
facility, Mound’s main function was to manufacture nuclear and non-
nuclear components for nuclear weapons. 

Mound also manufactured compact radioisotope power sources used in 
the nation’s space program.  Plutonium-238 was used extensively for this 
purpose.  Other radioactive materials were also used, including plutonium 
dioxide and polonium-210.  In the mid-1950s, several programs involving 
tritium were instituted at the site and the site developed extensive 
capabilities for handling and studying tritium and tritium compounds.   

One or more of these radioactive materials were used in the five 
buildings that were the subject of this study.         

R (Research) Building   

Constructed in 1948 and located on the main hill part of the site, 
Building R consists of a single-story structure with a penthouse, 
constructed of concrete block with a brick facing.  The total floor area is 
55,006 square feet.   The roof consists of metal with a built-up coal tar 
membrane.  The building penthouse contains a high efficiency particulate 
activity (HEPA) filter bank and associated ductwork connecting it to the 
T-West stack.   

The building was divided into two areas.  The hot side included areas 
used for tritium recovery, rooms in which plutonium work was done, and 
rooms used for analytical support activities. On the cold side of the 
building were research and development laboratories, analytical 
laboratories, a respirator fitting facility, offices, and a library. 

Mound Technical Manual MD-22153, Mound Site Radionuclides by 
Location, (reference 5), lists radioactive materials used in each room of R 
Building.  Besides plutonium, radionuclides included H-3, Po-210, U-238, 
and many others.  Building R is physically connected to Building SW so 
the two structures are being treated on a single complex for D&D 
purposes.   

SW (Semi-Works) Building 
Building SW is a two-story structure, also with a penthouse, and also 

constructed of concrete block with brick facing.  The roof consists of a 
built-up membrane formed of carboline, asphalt, and coal tar.  Located in 



Technical Solutions Workshop: Mitigation of Fugitive Emissions During MEMP Building D&D 
DOE Office of Science and Technology (EM-50)    

 

DRAFT  8/12/02 
 

14

the main hill area, the building has a total area of 43,066 square feet.  It 
was constructed in 1950 and eventually included 13 additions.   

Building SW was used for tritium recovery and purification, tritium 
component development, component evaluation, and analysis of materials.   

 
Figure 1.2  Site View Showing R-SW Complex and Stack 

It was also used for research projects involving plutonium, actinium, 
radium, uranium, thorium, and protactinium.  The building contains a 
ventilation system with HEPA filters and contains alpha and beta hot 
drains. 

Underneath Room SW-19 of the SW Building lies the “Old Cave.”  In 
this area radioactive equipment was entombed.   

The Action Memorandum for the SW Building (reference 6) describes 
eight safe shutdown activities for Building SW.  These entail shutdown of 
systems and areas, decontamination and radioactive equipment removal.    

WD (Waste Disposal) Building                

Building WD became operational in 1949 and served as the central 
facility for treatment of liquid radioactive wastes at Mound.  In 1967, a 
beta waste treatment system began operation in the building. In 1996, an 
annex to the building was constructed for treatment of alpha waste.     

Reference (5) shows that a wide range of radionuclides were used in 
the building, including tritium and various uranium and plutonium 
radionuclides. 

                   
Figure 1.3.  WD Building 

HH (Hydrolysis House) Building 

One of the early buildings on the site, Building HH was initially used 
for the hydrolysis of highly-radioactive bismuth chloride and aluminum 
chloride solutions.  In 1963, building HH was converted for use with 
stable gaseous isotope separation processes.    

Building R-SW Complex

Building R-SW Stack 
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Figure 1.4. HH Building 

Reference (5) shows that a wide range of radionuclides were used in 
the building, including tritium.  Site personnel reported that radioactive 
contamination levels in this building were lower than in the other four 
buildings of interest.  

Building 38 (Also known as PP or Plutonium Production Building)  

Complete in 1967, Building 38 was used primarily for processing 
plutonium-238 dioxide.  It contained two glovebox lines and various other 
equipment used in the processes.   

The lower part of the two-story building is constructed of reinforced 
concrete, the upper part of concrete block.  Total floor area is 
approximately 44,000 square feet. 

Building 38 is scheduled to be the first of the five buildings of interest 
to be demolished.  As of February 2002, reasonably complete 
characterization information was available.  Some contaminated 
equipment remained in the building at that time, including F-Line 
gloveboxes.  Two gloveboxes contained contamination levels exceeding 
3.3 x 106 dpm/100cm2.  A 10,000-gallon tank contained sludge with 0.23 
Ci of Pu-239.  Fixed alpha contamination was present on some floor areas, 
and five areas in the building were posted as contamination areas; 
removable contamination levels in other areas were well below control 
limits.  Filter banks and ventilation exhaust ducts were known to be highly 
contaminated.            

1.5 Organization of this Report 

The report organization generally follows the sequence of the six-step 
value methods process. Section 2 first summarizes requirements related to 
radioactive emissions during the D&D work and briefly discusses 
examples of different approaches to D&D of buildings contaminated with 
plutonium and tritium.  Section 3 explains the expected outcome and 
criterion for success as identified by the site.  Section 4 summarizes the 
key issues involved.  Section 5 summarizes the ideas identified by the 
team and Section 6 explains the results of analysis of these ideas.  Section 
7 shows how promising ideas were developed.  Section 8 outlines the 
team’s proposals and the reasons for them.  Section 9 discusses the path 
forward.  References are listed in Section 10.     
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Additional supporting information developed during the study is being 
made available to the site separately from this report. 

 

 

 

 

 

 

 

2.0 EMISSION REQUIREMENTS AND DECOMMISSIONING  

2.1   Emission Requirements 

Federal regulations related to release of radionuclides to the 
environment during processes such as contaminated building D&D are 
promulgated by the EPA.  These regulations, which appear in 40 CFR 
61.90 through 40 CFR 61.103, require monitoring radionuclide releases at 
all release points and limiting resulting doses to any member of the public 
to a maximum of 10 millirem per year total effective dose equivalent 

The EPA has approved the use of three radiation dose assessment 
computer codes to demonstrate compliance with these NESHAPS 
requirements.  One of these is CAP88, which MEMP will use as an air 
dispersion model.   

The original CAP88 code was developed jointly by EPA and DOE’s 
Oak Ridge National Laboratory for use on a mainframe computer.  Later 
versions were developed for personal computers (CAP88-PC) and use of 
these was also approved by EPA.   

The CAP88 code models the behavior in the atmosphere of many 
radionuclides, including tritium.  The code assumes that all releases of 
tritium occur in the form of water vapor (HTO).  Even though a release 
may occur in hydrogen gas form (HT), the regulation does not allow 
converting HT to an equivalent quantity of HTO.  This situation results in 
conservatism for HT releases because metabolism differences between HT 
and HTO make the radiation dose associated with inhalation of HT much 
smaller than the dose from inhalation of an equivalent amount of HTO.   

2.2 Approaches to Decommissioning  

Mound Technical Manual MD-22153 (reference 5) lists the 
radionuclides used in each room of each building at Mound.   

Limits For Radioactive Contaminants 
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To decontaminate and release radioactively-contaminated buildings 
such as those at MEMP from radiological controls, residual radioactivity 
must meet certain requirements.  In the DOE community, the surface 
radioactivity limits of DOE Order 5400.5 Radiation Protection of the 
Public and the Environment (reference 7) are generally used for this 
purpose.      

In the DOE community, there are no generally approved limits 
expressed on a mass or volume basis for materials contaminated in depth.  
Such limits for soil, foundations, or structures that may be occupied after 
cleanup can be derived by computer modeling using residual radioactivity 
computer codes such as RESRAD and RESRAD-BUILD, but specific 
DOE approval would be necessary to utilize the derived limits (derived 
concentration guideline levels) on a nuclear facility decommissioning 
project.   

The Action Memorandum for cleanup of Building, R, SW, and 58 and 
68 slab removal (reference 6) provides cleanup objectives for these 
facilities.  Among the values specified are the following radioactivity 
concentrations in soil: Pu-238 55 pCi/g, Pu-239/240 55 pCi/g, and H-3 
235,000 pCi/g. 

Examples of Decommissioning Approaches 

The current approach to D&D of the MEMP buildings is, or course, 
one of several approaches that may be used when a contaminated facility, 
or the property on which it lies, is to be released from radiological 
controls.  During the study, the team considered other approaches that 
could reduce radioactive emissions.  The projects summarized below 
provide examples of other approaches.      

Building 779 at the Rocky Flats Environmental Technology Site 

Building 779 was a concrete block structure with reinforced steel 
columns, with a floor area of 68,000 square feet.  Plutonium and uranium 
were the primary radiological contaminants.  The report of the April 2002 
EM-50 technical assistance team review of plans for demolition of 
Building 776/777 at Rocky Flats (reference 8) summarizes the Building 
779 project as follows:     

The Building 779 work was conducted under a state-approved 
decommissioning operations plan.  After equipment removal, a hydro 
lasing system was used to decontaminate contaminated concrete surfaces.  
This system proved to be effective on poured concrete and concrete block.  
It had also been used to decontaminate areas in other site buildings, such 
as Building 371.  

The decontamination effort allowed a significant amount of concrete 
in Building 779 to be released from radiological controls, although most 
interior walls were treated as low-level radioactive waste.  The criteria 
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used for unrestricted release was surface contamination not to exceed an 
average of 100 dpm/100 cm2 total alpha, with no more than three times 
that amount in hot spots.   

Final surveys of the building followed guidelines of the Multi-Agency 
Radiation Survey and Site Investigation Manual (MARSSIM), NUREG-
1575, (reference 9) to demonstrate that the requirements of DOE Order 
5400.5, were satisfied.  The final status survey plan was approved by the 
Department, the state of Colorado, and the EPA.   

After completion of the final surveys and related independent 
verification surveys, Building 779 was released from radiological controls 
and demolished using conventional methods.  Because the structure had 
been released from radiological controls, there were no issues with 
radioactive emissions during the demolition process. 

The Hot and Cold Laboratory at the Barnwell Nuclear Fuel Plant 

As described in reference 10, this reinforced concrete structure 
contains 17,000 square feet of floor space on three levels.  Its 16 
laboratories and 37 gloveboxes were contaminated with plutonium and 
natural uranium.  Plutonium contamination in several gloveboxes 
exceeded 1010 dpm/100 cm2.  Floors and walls of some laboratories 
contained significant levels of fixed plutonium contamination. 

Because the old plant was being turned into an industrial park at 
minimum cost, the laboratory building was decontaminated, released from 
radiological controls, and left standing.  The contractor used the 
RESRAD-Build computer code to model residual radioactivity in the 
facility, based on a cleanup limit of no more than 15 millirem per year 
from residual radioactivity.  The resulting derived concentration guideline 
level used in the cleanup was 130 dpm/100 cm2 total alpha-emitting 
transuranics, which equated to 9 pCi/g plutonium in concrete. 

Following removal of radioactive equipment and decontamination of 
the facility surfaces, the contractor performed final status surveys 
following the MARSSIM process (except the number of measurement was 
based on experience and professional judgment, rather than on MARSSIM 
statistical tests).  Close coordination between the contractor and the 
regulator (the state of South Carolina) resulted in the last independent 
verification surveys of the building being completed about two weeks after 
the last contractor surveys.  The plant radioactive materials license was 
terminated shortly afterwards, and the property turned into the South 
Carolina Advanced Technology Park.  

Because decontamination took place under close controls which 
included HEPA-filtered ventilation systems, there were no issues about 
radioactive emissions during the D&D process.  More information on this 
project can be obtained from Jim McNeil at 843-740-3946.              
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Building 232-F at the Savannah River Site. 

Building 232-F, the old tritium facility at the Savannah River Site, 
became the first full-scale tritium facility decommissioning in the DOE 
complex (reference 11).  This work took 30 months to complete.   

During this project, the contractor encountered difficulties in 
characterizing materials, especially concrete, for tritium.  Additional 
characterization of the concrete structure, including numerous surface and 
core samples analyzed in a laboratory, was necessary during the course of 
the work.  More information about this project can be obtained from Bill 
Austin of Westinghouse Savannah River Company at 803-725-4543 or 
Rod Rimando of DOE-Savannah River at 803-725-4118.  

3.0    ANTICIPATED OUTCOME AND CRITERIA FOR SUCCESS 

The presentations made by project management and technical personnel, 
and subsequent discussions with site personnel, included the following 
information: 

3.1 Anticipated Outcome    

The anticipated outcome of the study are viable alternative approaches 
to the building D&D work that effectively control radioactive emissions to 
the atmosphere and accelerate the schedule . 

3.2  Criteria For Success 

The principal criteria for success are alternative approaches that reduce 
radioactive emissions while maintaining an appropriate balance between 
project acceleration and meeting regulatory objectives.  That is, the 
alternatives must enable emission requirements to be achieved, and be 
faster, and if, possible, less expensive than the baseline plan.  Alternatives 
should also be proven concepts that do not entail increased risk to the 
project.  They should focus mainly on accelerating the closure schedule.  
And if, possible, they should reduce costs.     

3.3  Additional Information Provided 

The study should focus primarily on the Building R-SW complex, with 
alternative approaches for that structure being considered as also 
appropriate for the other subcontracted building projects.  The Old Cave in 
the SW building should be included in the study.    

The site schedule calls for completing all D&D work by September 30, 
2006.  Following this event, the last of the site property will be turned over 
to the community for use as an advanced industrial park.  This turnover 
process is already underway and some 30 private businesses with 
approximately 300 employees are presently located at the site.   

This situation makes the site much different from a radioactive air 
emissions standpoint than large DOE sites with wide buffer zones around 
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their radioactively-contaminated facilities, and influences Mound D&D 
strategy.  Projections for radioactive air emissions from D&D work, 
calculated with the CAP88-PC code using available characterization data, 
are used to ensure that site stays well below the annual NESHAPS limit of 
10 millirems per year at the site boundary, presently defined for stack 
emissions as a single point 880 meters north-northeast of the operational 
stack.   

Using a risk-based strategy based on projected air emissions, the site 
schedules and manages work so that radioactive emissions from individual 
D&D projects would produce no more than one to two millirems per year.  
Site personnel indicated that plutonium is expected to be controlling in the 
air emissions, rather than tritium.  Radioactive does from annual total site 
emission projections range from 4.88 millirems in 2003 to 12.89 millirems 
in 2004.  The site is working on ways to cut the projected 2004 emissions 
down to around five millirems for the year.  Following NESHAPS 
requirements, the site obtains EPA Region V approval of processes 
projected to produce more than 0.1 millirem per year, such as the 
demolition plan for a contaminated building.  

The precision of the air emission calculations is presently limited by 
the available characterization data.  The site recognizes this situation and 
is presently performing additional characterization work, including 
analysis of concrete samples.  

The site measures radioactive air emissions in several ways.  These 
include continuous monitoring stack emissions, using perimeter and 
offsite monitors, and environmental sampling.  The site will also measure 
air emissions near buildings being demolished.    

Another factor that influences site D&D strategy is annual funding.  
The site balances workload year to year to stay within projected annual 
funding limitations.  

The five buildings of interest in this study represent the most 
significant site buildings to be decommissioned.  The site considers D&D 
of the Building R-SW complex to be longest building D&D path to 
closure.  This conclusion in based on the size of the complex – 
approximately 100,000 square feet of floor area – along with the numerous 
contaminated areas, the relatively large amount of contaminated 
equipment in the buildings, and the presence of the Old Cave entombment.  
All building equipment, even unused gloveboxes, is being treated as 
potentially contaminated.   

The present site strategy of taking down the buildings without first 
releasing them from radiological controls evolved from efforts to cut time 
and cost for the closure process.  Before developing this strategy, the site 
was facing a 2009 closure date and substantially higher costs.   
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Relatively small low-level radioactive waste disposal costs help make 
this approach economical.  The site plans to ship this waste to DOE’s 
Nevada Test Site and to Envirocare of Utah.  The site considers that it has 
enough characterization data on the facilities to conclude that it is faster 
and less expensive to take the buildings down as contaminated, rather than 
first release them from radiological controls.  (The team understands that 
Building HH may be released from radiological controls before demolition 
because contamination levels in that building are very low.)         

 The site plans on following a two-phase strategy.  In phase 1, the 
building structures are being taken to ground level.  In Phase 2, the floor 
slabs, foundations, contaminated subsurface piping, and contaminated soil 
will be removed. 

With the site’s strategy of taking the buildings down contaminated, the 
extent of radioactive equipment removal and decontamination of building 
surfaces is dictated primarily by reducing the source terms and projected 
radioactive air emissions, rather than by specific limits on surface or 
volumetric contamination in the structures.  As noted previously, the site 
has established limits for radioactivity in soil that appear in reference (6).        

The site plans to use several proven techniques to reduce radioactive 
emissions during the demolition process.  These include use of fixatives, 
water misting to reduce dust, and promptly placing radioactive waste in 
containers.  

Over the past few years, the site has been using site workers for D&D 
work.  For example, in Building 38 site workers removed the A-Line 
gloveboxes, which were contaminated with plutonium, and other 
radioactive equipment.  Site workers have done considerable D&D work 
in the R-SW complex.  But projections have indicated that the present site 
contractor workforce is too small to accomplish all the necessary D&D 
work.  So the site is subcontracting demolition of the Buildings 38, WD, 
and HH to experienced, pre-qualified D&D companies.    

Building 38 is the first of the contaminated site buildings for which 
building demolition will be subcontracted.  The subcontractor is currently 
making preparations for the project.  Subcontractor work in Building 38 is 
expected to include removal of some radioactive equipment such as the F-
Line gloveboxes and ventilation exhaust equipment and HEPA filters.  

Site workers will continue decontamination and removal of equipment 
from the Building R-SW complex and eventually demolish the structures.  
The site will keep the exhaust ventilation fan house next to the buildings 
and the associated stack operational as long as practicable, to enable 
emissions from the decontamination process to be released through the 
stack.  (Most gloveboxes in the Building R-SW complex are already 
venting through the stack.)  Demolition of this building is expected to be 
completed in August 2005.  Site personnel have considered the experience 
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with D&D of Building 232-F at the Savannah River Site, the largest 
tritium facility decommissioning project yet undertaken in the DOE 
complex.   

 

 

 

 

 

 

 

4.0 KEY ISSUES 

The team discussed information provided by the site, looked at the Building 
R-SW complex, and agreed that the key issue in the project is limiting 
radioactive air emissions during the building demolition.  As a result of the 
initial site meetings, the team identified key issues, such as: 

4.1 What is Being Done?  

The site is removing the five buildings.  

3.2 Why is this Being Done? 

The site is removing the buildings to make room for development of 
the property into an industrial park because the buildings are not 
considered usable in the industrial park environment and because they take 
up space needed for the park development, and to eliminate future risk to 
people and the environment.. 

3.3 How is this being done? 

The site is removing radioactive materials and equipment from the 
buildings, performing limited decontamination of the building structures, 
demolishing the structures, and disposing of the building rubble as low-
level radioactive waste. 

3.4 Other Issues 

Other issues identified by the team during the course of the workshop 
included: 

• Asbestos issues, such as floor tiles to be removed, 

• Whether a projected dose on 0.29 millirem for air emissions was 
mitigated or unmitigated, 

• The tight project schedule, 

• That the R-SW complex could be the critical path, 
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• That the site lacks as-built drawings of the buildings, 

• Whether the presence of lead paint is an issue, and 

• The contribution to projected emission dose from tritium.  
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5.0 IDEAS IDENTIFIED 

The team identified 76 ideas for alternative solutions as listed in Table 4.1.  
These ideas were initially grouped by the team as indicated. 

Table 5.1  Initial Ideas for Solutions 

No. Idea 

Limiting Emissions (Containment) 

1 Tent and recirculate and filter 

2 Fix/encapsulate contamination using foam, poly, and grout 

3 Build enclosure for staging area 

4 Spray/misting/fogging technologies for ducts, etc. 

5 Vacuum strippable coatings 

6 AEA Portable Tent with strippable coating or liner 

7 Inject foam into piping 

8 RL encapsulation technology (linseed oil) (a durable fixative) 

9 Containment walls, sleeving, trenches, sheeting, chemical grout 

10 Drop dust retardant just before wall or ceiling collapses 

11 Air sampling (using vacuum) after a few hours to verify effectiveness 
 

Limiting Emissions (Characterization) 

12 Perform more detailed characterization (lower emission projections) 

13 Deploy portable lab 

14 Use truck x-ray or x-ray fluorescence to look inside walls 

15 Use ICAM imaging system  (West Valley Demonstration Project) 

16 Develop real-time emissions monitor for asbestos 

17 Provide near real-time emissions monitoring 

18 Pick up air monitoring data monthly/increase frequency at fence line 

19 Maximize use of non-intrusive characterization tools 

20 Use of on-line alpha spectroscopy air monitoring instruments 

21 Use DDROPS technology from INEEL for “what-if” analysis 

22 Develop real-time dose banking system 

23 Obtain more data on asbestos, PCBs, and lead 

24 Deploy PCB analyzer and lead paint analyzer 
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No. Idea 

25 GammaCam application 

26 ISOCS room analyzer 

27 Long range alpha detectors (LRAD) 

28 Rad-elect (hockey pucks) stick-on walls 

29 On-line alpha spectroscopy instruments (duplicate) 

30 Supplement characterization – look for hidden contamination 

31 Mid-year under building characterization (Hanford 105-C project) 

32 Use Pipe Explorer (SEA) for ducts and piping  

Limiting Emissions (Other Options) 

33 Omitted 

34 Consider free releasing and leave standing buildings (38, WD, HH) 

35 Put past experience in report, e.g., Building 232F at the Savannah River Site 

36 Prepare final status survey report area by area for regulators to review ASAP 

37 Don’t move fence line until ready 

38 Reassess assumptions in emissions model/be less conservative 

Limiting Emissions (Process Improvements) 

39 Work from the end point back 

40 Do nothing.  Demolish and monitor only change if necessary 

41 Portable tritiated water removal unit 

42 Fix contamination and drop structure 

43 Use elephant trunk vent to stack 

44 Place concrete and soil in soft-sided containers 

45 Develop overall plan of attack for demolition to minimize emissions 

46 Reduce time of waste in staging area; ship as generated 

47 Containerize waste at D&D site, not at staging area 

48 Remove slab and mine out the soil while R-SW building still standing 

49 Leave ventilation system in-place during D&D to minimize emissions 

50 Limit work on windy days; set wind limits during D&D 

51 Use portable tritium water removal system (duplicate) 

52 Shut off power and use portable electrical energy sensor 
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No. Idea 

53 Use CAP88 PCT (Berkeley) before and after comparison 

54 Use vacuum collection systems during cutting and demolition 

55 Establish guidelines for equipment sources that can remain in building 

Limiting Emissions (Risk) 

56 Relocate staging area for D&D operations 

Demolition of Building (Cutting, Size Reduction, and Demolition) 

57 Use diamond wire saw with water 

58 Strategic use of explosives 

59 Hammer drill (characterization included) 

60 Hammer head attachment 

61 Use shear mounted water misting  

62 Use explosives inside/outside tent (considering 0.29 millirem annual dose) 

63 Deploy real-time monitor for presence of electrical power (duplicate) 

64 DDROPS cutting plan (INEEL) 

65 Obtain copy of Cutting & Size Reduction white paper 

66 Deploy the Universal Demolition Processor 

67 Pipe crimping and drain plugging 

68 Integrated Technology Suite and use of ISOCS 

69 “Son of” WARTHOG 

70 Deploy soft-sided containers 

71 Take out slab while building is still in place 

72 Use Instacoat for oversize loads of debris 

73 In-situ soil verification, volatile organic compound stripping 

74 Trench or sheet piles to contain secondary water 

75 Inject chemical grout to retard soil absorption of contaminants 

76 FIU cutting saws & dust suppression systems 
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6.0 ANALYSIS OF IDEAS 

The team discussed each of the ideas listed in Table 5.1.  The team 
determined that the ideas shown on Figure 6.1 on the next page would likely 
meet the criterion for success described in Section 4.  Note that this conclusion 
was not based on the implementation cost necessarily being lower, because time 
did not allow for development of detailed cost estimates for ideas which showed 
promise at this point in the process.  

The team ranked the ideas based on value of expected potential reductions 
in risk (primarily radioactive emissions), cost and schedule time.  The team also 
ranked them in terms of perceived relative ease of implementation.  These 
rankings determined the position of each idea on the Figure 6.1 graph.  Ideas 
showing the most promise, i.e., those which appear in the upper left portion of 
the figure, were selected for further development.   

The team later informally discussed these ideas with MEMP project team 
members to determine whether there were any reasons why they were not 
viable.  The project team’s input was taken into account in selecting the ideas 
which led to the proposals presented in Section 8 of this report.   
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Implementation Value  

(Relative potential value in reducing emissions, costs, and/or schedule time) 
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Key to Graph: 

A. Soil Treatment Technologies L1. Fixatives 

B. Cutting and Size Reduction during demolition L2. Destructive Demolition 

C. Applicable Characterization Tools M. Using Real-time Monitoring Data 

F1. Application of Model Analysis P. Packaging and shipping options 

F2. Performing Model Planning N. Tent and Vent 

G1. Soil Protection (Active) Q. Alternative Strategic Approaches 

G2. Soil Protection (Passive) S1. Performing Asbestos abatement with D&D 

H. Experience Review S2. Leave fence line out to buy time 

J.  Electrical Safety Sensor Scoring -Blue: High, Black: Med., Red: Low 

 

Figure 6.1.  Graph Used in Idea Comparison  
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7.0 DEVELOPMENT OF IDEAS 

The team developed the ideas shown in Figure 6.1 considering potential 
benefits, potential advantages, and possible risks to the project.  Tables 7.1 
through 7.5 provide examples of this process. 

The team also developed information on potential net savings which could 
come from implementation of the ideas.  These potential savings are discussed 
in Section 8 of this report.  The details of the costs savings estimates are being 
provided to the site separately from this report.  

Table 7.1.  Concept No. 1a, Calculating Emissions, Modeling Tritium Ingestion 

COMPONENT: Modeling FUNCTION: Controlling emissions 

ALTERNATIVE DESCRIPTION 

 Be less conservative in CAP88 dose assessments: model tritium ingestion more 
realistically.  

The present CAP88-PC dose is based on a maximum distance of 1490 meters, which 
means that the model assumes that all food is grown at that distance or closer, and does not 
consider food grown at greater distances with much less contamination.  It would be more 
realistic to extend the food growing area out to 80 kilometers (50 miles).  Doing so will 
probably lessen the dose from tritium by a factor of three, as the ingestion dose now 
comprises two-thirds of the dose from tritium.  This should drop the total dose to about 2/3 
of 0.29, or 0.20 millirem. 

The actual values in the CAP88-PC assessment for tritium were as follows: ingestion  
7.12 e-4, inhalation 3.32e-4.  

The tritium contribution to total dose of 0.29 mrem for RSW is about 50 percent.  After 
the transfer of the parking lot, the dose will become 0.9 millirem. 

BENEFITS DISADVANTAGES 

• The total dose from tritium may drop by 
a factor of 3, as ingestion will no longer 
be the dominant pathway. 

 

• This will only affect the tritium 
component of the dose, which may not 
predominate (currently the tritium 
component is about half or 50 percent).  
If the tritium component drops in 
significance, tweaking the ingestion dose 
may not be worthwhile. 

IDENTIFIED RISKS 

Obtaining EPA approval for revised modeling.  Note that EPA used the suggested 
methodology in their own CAP88 dose estimates for the NESHAPS rulemaking (per Barry 
Parks, author of CAP88-PC). 
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Table 7.1b.  Concept No. 1b, Less Conservation in Emission Calculations  
 
COMPONENT: Dose assessments FUNCTION: Controlling emissions 

ALTERNATIVE DESCRIPTION 

Be less conservative in CAP88 dose assessments: get a more realistic estimate of the 
activity in soil, and also get a better estimate of the release fraction. 

While the understands that the planned characterization is far from complete, it appears 
that the dose estimates from releases of contaminated soil are based on upper bound 
estimates rather than actual measured values.  Better characterization is needed, as actual 
values are probably less, which should lower the dose to the maximally exposed individual.   

Also, the current dose estimates are based on a release fraction of 1E-3.  The actual 
release may be less by orders of magnitude.  A suggested basis would be to look at 
operating experience at Mound documenting difference between predicted and measured 
values. 

BENEFITS DISADVANTAGES 

• Better characterization of soil activity 
would lessen the maximally exposed 
individual dose, but it is not clear by 
how much. 

 
• Release fractions based on operating 

experience may lower the dose by 
orders of magnitude. 

 

• Costs of characterizing soils. 
 
• Costs of analyzing release fractions from 

previous operations. 
 
• The data may not be available to estimate 

actual release fractions. 

IDENTIFIED RISKS 

The data may be available for any comparison on release fractions.  EPA may not approve 
altered release fractions. 
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Table 7.1c.  Concept No. 1c, Emission Calculations, Soil Activity  

COMPONENT: Modeling FUNCTION: Controlling emissions 

ALTERNATIVE DESCRIPTION 

Be less conservative in CAP88 dose assessments: use a non-zero stack height.  The 
present CAP88-PC dose estimates for SW/R are based on a zero stack height release, which 
is very conservative.  If it is feasible to ventilate the emissions from D&D of the R-SW 
building through the 61-meter stack, then the off-site dose to the maximally exposed 
individual will drop by a factor of about 100 or greater (per CAP88-PC estimates made by 
Barry Parks) from the increased dispersion alone.   

There will be an additional benefit in dose reduction from the HEPA filtration of 
particulates in the stack.  This will lower the dose from plutonium, which is a particulate, 
but will not affect the dose from tritium, which is not a particulate. 

BENEFITS DISADVANTAGES 

• Dose from all radionuclides (particulate 
and non-particulate) will drop by a 
factor of 100. 

 
• Dose from plutonium will drop even 

further from HEPA filtration. 
 
• The location of the MEI may move 

farther away.  The dose to the current 
MEI may drop because the plume will 
touch down at a farther distance 

• It may not be feasible to do tent/vent of 
D&D operations. 

 
• The engineering costs of ventilating 

through the 61 meter stack.   
 
• EPA will not give credit for HEPA 

filtration. 

IDENTIFIED RISKS 

This proposal assumes that it is feasible to ventilate through the 61 meter stack.  This 
would require tenting and possibly other ventilation modifications.  Time and money 
requirements to tent and vent may be prohibitive. 
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Table 7.1d.  Concept No. 1d, Emission Calculations, Use of CAP88-PC-T Code 

COMPONENT: Modeling FUNCTION: Controlling emissions 

ALTERNATIVE DESCRIPTION 

Use CAP88-PC-T, developed at LBNL for more accurately modeling tritium gas.  
CAP88-PC models tritium as tritiated water, instead of as a gas, which gives about 20,000 
times more dose.  

About 80 percent of tritium releases at Mound are in water form, so there would not be 
much advantage for this option. 

BENEFITS DISADVANTAGES 

• The dose from tritium gas in CAP88-PC 
would drop by about 20,000 times. 

 

• CAP88-PC-T is not yet approved by EPA 
and obtaining EPA approval will 
probably take too much time. 

• Lowering the tritium dose may be easier 
to do by using less conservative 
agricultural production assumptions in 
CAP88-PC. 

• This would only benefit the 20 percent of 
tritium emissions that are not as tritiated 
water. 

IDENTIFIED RISKS 

EPA approval will likely be time-prohibitive. 
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Table 7.2.  Concept No. 2, Comprehensive Characterization    

COMPONENT: Each building FUNCTION: Characterization 

ALTERNATIVE DESCRIPTION 

A host of characterization technologies were evaluated both for their potential beneficial 
impact on site emissions and on the D&D of R-SW Building complex.  More complete 
characterization might reduce overly conservative source term assumptions.  If, however, 
parameters used in the emission model are found to be too conservative and are adjusted 
appropriately, further, extensive characterization may be unnecessary.  The site’s current use 
or consideration of these technologies in the R-SW Building complex were not known by 
the team.  A list of websites describing these technologies have been provided to the site. 
The proposed characterization would entail three steps: 

1. Perform more detailed, focused characterization to produce more accurate source terms, 
which would lead to lower emissions estimates (Room assessment using ISOCS, 
evacuate air from empty piping systems to determine contents, Hammer Drill [hollow 
core drill for sampling concrete]). 

2. Conduct near real-time or increase sampling frequency for radiological air monitoring 
that would support a real-time dose banking system for emissions (constant air monitor 
employing alpha spectroscopy). 

3. Consider the use of innovative characterization technologies (modern portable 
laboratory, gamma camera, electret ion chambers, Dig Face Characterization Robotic 
Retrieval System, Pipe Explorer, PCB/Lead Paint analyzer, ICAM imaging technology, 
X-ray or X-ray fluorescence imaging of inaccessible locations). 

4.   The team also suggests that DEF62021-EW 55094  FIU Dust Suppression Study, the 
characterization technologies tested by EM-50 (in Appendix E),  and the Integrated 
Technology Suite (characterization suite used at INEEL, Fernald) be reviewed. 

BENEFITS DISADVANTAGES 

• These technologies may be more 
effective than baseline technologies. 

• Could review emissions on a real-time or 
near real-time basis which would assure 
that goals and or limits are not exceeded. 

• The Dig Face Characterization system 
could be applied to the Old Cave area for 
the purposes of remote characterization 
and retrieval.  This system has already 
been tested and proven at INEEL and 
should be easily obtained for use at 
Mound.  The technologies noted may be 
an improvement over selected baseline 
technologies. 

• Disadvantages depend on geometry or 
physical nature of contaminants, which 
may or may not be known. 

• Increased monitoring costs and 
complexity with near-real-time 
emissions monitoring. 

• Some of the technologies may add cost 
and complexity. 

 
 

IDENTIFIED RISKS 

• None. 
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Table 7.3.  Concept No. 3, Tenting and Venting    

COMPONENT: R-SW Building FUNCTION: Controlling emissions  

ALTERNATIVE DESCRIPTION 

 As a part of the dismantlement process provide portable or one of a kind, single 
application tents with appropriate filters to capture or contain emissions resulting from 
dismantlement activities.  Use of existing stacks, ventilation systems, liners, strippable 
coatings, portable vacuum/filter systems, and elephant trunks are included. 

Three basic options are presented with this proposal: (1) use of tent and filter system for 
the total S, WR building, (2) partial tenting of a portion of the building (i.e., the Cave), and 
(3) tenting of the Astaging area@, in close proximity to the D&D operation. 

BENEFITS DISADVANTAGES 

• Portable containment systems and filters 
are commercially available (although 
lead time could be significant). 

• Proposed technologies/equipment are 
commonly used throughout the DOE 
and private sector. 

• Relatively inexpensive to procure and 
use. 

• Little or no training or experience 
required to set up and use. 

• Adds very little secondary waste to 
D&D operations. 

• Strong stakeholder support because of 
its visible barrier/containment. 

• Highly effective in reducing emissions. 

• Contributes to reduction in annual site 
emissions dose. 

• Keeps rain/weather out of project. 

• Allows a more-aggressive schedule to 
remove building and equipment. 

• Some additional cost over baseline open-
air dismantlement.  (Need estimate of 
current containment, emissions 
mitigation costs before comparative 
analysis can be determined).  

• Modification to the baseline approach is 
required. 

• Additional cost associated with re-design 
of staging area. 

IDENTIFIED RISKS 

Proven technology, no standard basis risks.  Small risk associated with weather events (high 
winds) which would require rebuilding the tent.  The smaller the tent, the lower the risk. 
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Table 7.4a.  Concept No. 4a, Use of Innovative Technologies, Packaging and 
Shipping    

COMPONENT: R-SW Building FUNCTION: Controlling emissions  

ALTERNATIVE DESCRIPTION 

The evaluation team learned that the waste staging area will theoretically be the largest 
source for offsite emissions.  The team suggested ways to reduce emissions associated with 
waste handling and packaging. 

1. Package waste at buildings (in intermodal containers or soil sacks) 

2. Wastes that are large and have an irregular shape should be packaged using the Instacote 
process, which is sprayed on but qualifies as a Department of Transportation strong, 
tight container 

3. Reduce emissions at staging area by: (1) locating staging area to maximize distance to 
offsite receptor, (2) reducing the amount of time that the waste is in the storage area 
(move waste offsite as quickly as possible), (3) build an enclosure for staging area. 

4. If feasible, the transfer of the Phase I property should be delayed to maintain the 
distance to the nearest receptor until the major buildings with radioactive contamination, 
as well as contaminated soils, are shipped offsite.  Alternatively, the staging area could 
be enclosed and emissions filtered prior to release. 

BENEFITS DISADVANTAGES 

• Packaging the waste at the demolition 
site in soil sacks or intermodal 
containers would reduce overall 
emissions due to less handling, with 
associated reductions n handling costs.  
Instacote coating of large debris items 
meets Department of Transportation 
requirements for strong, tight 
containers, and would decrease release 
of radionuclides. 

• Delay of the transfer of the Phase I 
property would decrease the predicted 
effective dose to the maximally exposed 
individual from the staging area. 

•  A tent structure over the staging area 
would reduce overall emissions. 

• Space may not be available to package 
waste at the demolition site. 

• Moving the staging area may not be 
practicable 

• Enclosing the entire staging area would 
be costly 

IDENTIFIED RISKS 

Any enclosure would be subject to damage from debris or high winds; the smaller the 
enclosure, the less risk. 
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Table 7.4b.  Concept No. 4b, Use of Innovative Technologies, Fixatives    
 
COMPONENT: R-SW Building FUNCTION: Controlling emissions  

ALTERNATIVE DESCRIPTION 

As a part of the dismantlement process adopt the general use of sprays, coatings, 
fixatives, fogs, and foams as a means of capturing and fixing small particles generated 
during dismantlement activities. 

BENEFITS DISADVANTAGES 

• Fixatives materials are commercially 
available. 

• They are used throughout the DOE and 
private sector. 

• Relatively inexpensive to procure and 
use. 

• Little or no training or experience 
required to use. 

• Adds very little secondary waste to 
D&D operations. 

• Relatively effective in reducing airborne 
contaminant concentration. 

• Contributes to reduction in annual site 
emission dose.                                            

• Not 100 percent effective. 

• Many varieties are available; must 
identify and select the most efficient, 
which may involve some testing. 

• Would add some complexity and cost to 
the operation. 

• Performance would depend on conditions 
and parameters, and could vary from 
place to place. 

IDENTIFIED RISKS 

Very little risk to implement.  Some fogs (glucose)attract insects which may spread 
contamination if not controlled.  Small risk of using ineffective material or process and 
allowing contamination spread.  Care must taken to ensure that the appropriate fixative be 
matched to the surface being coated. 
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Table 7.5.  Concept No. 5, D&D Strategies 

COMPONENT: Each site area FUNCTION: D&D strategy  

ALTERNATIVE DESCRIPTION 

The proposed strategy contains two basic elements: 

1.  Building work sequence  

Develop an overall plan that sequences building demolition work in a way that 
effectively takes into account the different contamination levels and contamination potential 
in the different areas, and thereby minimizes radioactive emissions.   

2.  Final Status Survey Report process 

Prepare the Final Status Survey Report by area of the site, with different survey units 
and report chapters for each area.  Quickly provide draft report chapters to the regulators, to 
facilitate speedy completion of independent verification surveys on an area by area basis.     

BENEFITS DISADVANTAGES 

• Effective sequencing could reduce 
radioactive emissions during building 
demolishment 

• The final status survey report process 
would facilitate turning the site over to 
the community faster than would 
otherwise be possible  

• It would speed up the final phase of 
project completion.  

• It would reduce costs by saving time 
and site overhead costs. 

• None 

IDENTIFIED RISKS 

• None. 

 
The team developed a Functional Analysis System Technique (FAST) 

chart to help organize the concepts and how they relate to the project 
objectives.  A copy of this chart appears in Figure 7.1 on the next page. 
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Figure 7.1 FAST Chart 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

8.0 TEAM PROPOSALS 

Based on the results of the study, the team offers the following 
recommendations for consideration by the site.  Please note that the team 
acknowledges that the site has already considered most of these ideas and is 
planning on implementing others.  The team also considers the present site 
D&D strategy to be well-thought-out.   

Some of these proposals refer to innovative but proven technologies which 
might be used to advantage on the project.  A detail list of these technologies, 
along with points of contact for more information, appears in Appendix E.    

8.1 Proposal Number 1: Refining Emission Dose Projections and 
Near-Real-Time Monitoring of Radioactive Emissions  

Background  
As indicated in the title, this is a two-part proposal. 

The current CAP88-PC dose estimates for D&D of the Building R-
SW complex show about 0.9 millirem (after the transfer of the parking 
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lot) to the maximally exposed individual. Evaluation of the dose 
estimates by subject matter experts indicate that the estimate is 
conservative with a high degree of confidence, given the source term 
provided to the team, and that the actual off-site doses will most likely 
be substantially less.  However, the subject matter expert did not do an 
independent evaluation of the source term. 

About half of the dose from the R-SW complex is from tritium and 
the other half is from particulates (plutonium, thorium and actinium).  
The dose from tritium is conservative in the following respects: 

• The dose from ingestion of tritium assumes that all food 
consumed by the MEI is presumed to be produced within 1500 
meters of the site.  Most food would realistically be produced 
at further distances.  A more realistic ingestion model would 
probably lower the tritium dose by a.factor of 3. 

• All tritium is presumed to be in the form of tritiated water, but 
about 20 percent is gas, which has 20,000 times less dose. 

Alternative models such as CAP88-PC-T which models tritium gas 
could be used, but getting EPA approval for new models would be 
time-prohibitive, and it would only lower the dose by 20 percent at the 
most. 

The dose from particulates (plutonium, thorium, actinium) may be 
conservative in the following respects: 

• Soil activities are based on upper-bound estimates, and soil 
characterization is now underway.  It is likely that the actual 
measured values for radionuclides in soil will be less than the 
estimates. 

• The release fractions for particulates to air are set at 1E-3 by 
EPA, but the actual releases are likely to be orders of 
magnitude less. 

It might be feasible to justify more realistic release fractions based 
on actual operating experience, but the team is not aware of any 
applicable data. 

One issue that came out of the evaluation is the impact of ground-
level releases.  If the radionuclides were released from the 61-meter R-
SW stack, instead of from ground-level as is presently assumed, the 
dose would drop by a factor of at least 100.   

Regarding near-real-time monitoring of emissions, regulatory 
limits require that total off-site doses from all Mound operations be 
limited to less than10 mllirem per year.  The present schedule for 
D&D has been established considering resource loading as well as cost 
and schedule minimization.  Unmitigated off-site doses associated 
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with this work have been estimated using CAP88-PC.  In a number of 
cases individual project element dose estimates exceed the 0.1 
millirem per year project threshold, requiring that regulatory 
concurrence be obtained prior to proceeding with the project.  In total, 
the yearly unmitigated doses estimates for all Mound operations are 
somewhat below in some years and somewhat above the regulatory 
limit in 2004.  However, as explained in the Proposal number 1, it is 
expected that these estimates are considerably high.  If this is correct, 
there is plenty of room to perform unmitigated (i.e. “open air”) D&D 
as Mound is presently considering.  However, the consequences of 
exceeding projected estimates can be substantial.  These two factors 
emphasize the need for the Mound project to collect and track actual 
site doses with considerable frequency. 

Proposal 
The CAP88-PC dose estimates can be made lower by using more 

realistic assumptions.  The first priority would be to characterize soils 
to produce a more realistic source term for the particulates released 
from soils, and the team understands that this characterization is 
underway now.  A second priority would be to refine the tritium 
ingestion scenario, which should lower the dose by one-third. 

The team also recommends that an evaluation of the source term 
be considered.  The source term for tritium appeared low to one team 
member. 

Management should be aware that the dose would be 100 times 
less if the D&D emissions were vented from the 61-meter R-SW stack. 

In regard to near real time monitoring of emissions, the team 
considers that D&D work could proceed as scheduled initially, without 
implementing more than minimal fugitive emission controls.  Offsite 
dose monitoring information should be collected and tracked on a 
weekly to monthly basis.  If actual dose monitoring shows that levels 
are acceptable, the site could continue work as scheduled and consider 
the possibility of moving future year work forward.  On the other 
hand, if actual emissions are leading to unacceptably high levels, the 
site would implement controls such as those contained in other 
proposals, and/or move D&D work to later years. 

Reduced Emissions 

This proposal would not reduce emissions but could lead to 
increased flexibility in performing D&D work. The second element, 
real-time-monitoring of emissions, would produce more current 
information for planning purposes.  

Schedule Acceleration 
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Increased flexibility in performing work could lead to accelerating 
the schedule 

Reduced Costs 
If this proposal resulted in accelerating the schedule, costs would 

fall accordingly from reduced overhead. 

Implementation 
Implementation would involve additional characterization of soil 

with the attendant costs, and work by site health physicists to refine 
the calculations.  The changes would need to be discussed with the 
regulators.   

To implement near-real-time emissions monitoring, the site would 
need to changes procedures and increase efforts associated with the 
monitoring program to increase frequency of measurements and 
reporting.  A system for tracking offsite doses would need to be 
implemented. 

8.2 Proposal Number 2: Comprehensive Characterization  

Background 
The evaluation team understands that somewhat more than 50 

percent of the R-SW characterization remains to be done.  The current 
radioactive material holdup prevents open-air demolition of the facility 
due to emissions restrictions.  Site critical path is limited by removing 
more of the radioactive material within the R-SW facility.  The team 
further understands that concrete slab and soil contamination and 
contamination in the Old Cave are not included in the current 0.29 
millirem offsite dose projection from emissions, which is the dose 
estimate associated with demolition of the R-SW facility after removal 
of most of the hold-up radioactive material.  Additional radioactive 
material removal and characterization is expected, and actual 
characterization data is expected to result in a reduction of the 
emissions estimate. 

The evaluation team understands that lead-based paint is known to 
exist in the R-SW complex, and that further characterization is 
necessary. 

Proposal   

Further characterization efforts should be weighed against the 
needs of emissions assessments.  If the emissions estimate is found to 
be too conservative and adjustments to the estimate are made, 
additional characterization effort related to demolishing the R-SW 
facility may be substantially reduced.  The team recommends that 
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several sources of demonstrated or evaluated technologies be reviewed 
to assure that the most effective and efficient technologies are being 
used.  These sources include the Office of Science and Technology, 
D&D Focus Area’s web site (listing provided separately), the 
Integrated Technology Suite (characterization suite of technologies 
used at the Idaho National Engineering and Environmental Laboratory 
and Fernald), and links to information provided during the April 2002 
technical assistance visit to Rocky Flats Closure Project provided in 
Appendix E.  

Some specific technologies that may be helpful include: 

• The use of ISOCS to estimate broad area hold up levels, 

• Evacuate and analyze air from empty piping systems to 
determine content (Dick Meservey has experience with this 
method), 

• Hammer drill to extract concrete samples, and 

• PCB/lead paint analyzer.  

Reduced Emissions 

The proposal would reduce emissions, per se.  Comprehensive 
characterization would facilitate more accurate predictions of 
emissions that could be released during building demolishment.  

  

Schedule Acceleration 

Both elements of the proposal could lead to accelerating the 
schedule depending on the characterization and air monitoring results. 

Reduced Costs 
If these proposals resulted in accelerating the schedule, costs 

would fall accordingly from reduced overhead. 

Implementation 

To implement the first element of this proposal, a characterization 
plan would be needed and the special equipment obtained. The 
characterization itself could take several months depending on the 
scope of additional effort involved.  

8.3 Proposal Number 3: Tenting and Venting 

Background 
Conventional decommissioning would include large amounts of 

decontamination and removal of contaminated portions of the building 
before it is dismantled.  However, because of the nature of the 
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previous contamination, and the difficulty of proving clean or 
releasable status, the building materials would still be considered 
contaminated and disposed of as radioactive waste. 

The team recognizes that MEMP previously used this approach 
and is now planning an “open air D&D” approach. 

Proposal 
The proposed approach would be to remove only the highly 

contaminated items from the building prior to starting its 
dismantlement.  As an alternative or back-up to the completely “open 
air” approach, it is recommended that large tents and directed venting 
be used to contain emissions as dismantling of the contaminated 
building progressed.  Because many areas of the building are already 
clean as a result of previous D&D activities, tenting would not be 
required during dismantling of much of the building.  Thus, only 
selected areas would be tented to reduce emissions.  All demolition 
materials would be classified as radioactive waste and disposed 
accordingly. 

It should be recognized that tents can be supplied to cover the 
entire structure, or just portions of the facility being D&D=d.  Rocky 
Flats has evaluated deploying a large tent to cover an entire structure 
much larger than the MEMP buildings and the related technical and 
economic aspects of this large scale application.  In general, these 
large tents are considered permanent structures and thus must be built 
and maintained to a different set of standards than do the team’s 
recommended smaller, temporary tent structures. 

It is recommended that open air demolition be done without use of 
tents, unless it can be shown that significant schedule reduction can be 
achieved through the use of tenting.  However, if emissions from D&D 
operations are expected to exceed the annual dose limit at the site, then 
strong consideration should be given to full or partial tenting options.   

In addition, specialized use of tents is recommended when 
dismantling the Old Cave (Option 2), and/or during waste handling 
and disposal operations at the waste staging area (Option 3).  Use of 
tents might allow removal of the Old Cave to be delayed until after the 
building is removed.  The Old Cave could then be excised under 
tenting using larger equipment, thus saving time.    

Reduced Emissions 

Use of tents with exhaust ventilation through the R-SW stack could 
obviously reduce emissions of particulate radioactivity and release 
tritium at the stack height rather than at ground level.  

Schedule Acceleration 
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Use of tents would be unlikely to accelerate the schedule and could 
result in schedule delays due to lead time and installation time.  

Reduced Costs 
Use of tents could increase project costs. 

Implementation 
To implement this proposal, tents would need to be designed and 

procured.  Tents are available from several manufacturers, including 
AEA Technologies.  Crafts personnel would have to install the tents.  
Health physics personnel would need to approve their readiness and 
use.   

8.4 Proposal Number 4: Technologies for Size Reduction and 
Radioactive Waste Packaging 

Background 

In the MEMP D&D work, a large amount radioactive equipment is 
being sized reduced.  Likewise, radioactive waste volumes will be 
relatively large owing to the project strategy.  Making use of the most 
advanced proven technologies in both areas would be beneficial to the 
project.  This would be especially important in the waste staging areas 
to help reduce the relatively high projected radioactive emissions from 
that area. 

Proposal     

Regarding size reduction technologies, the team recommends that 
that the site consider using some of those listed in Appendix E.  The 
team has provided to the site a “white paper” on advanced size 
reduction methods that could prove helpful is selecting the most cost-
effective technologies. 

Regarding waste packaging, the team recommends packaging 
radioactive waste inside buildings to the extent practicable.  Using 
intermodal containers and soil sacks would promote efficiency.  

Wastes that are large and have an irregular shape could be 
packaged using the Instacote process, which is sprayed on but qualifies 
as a Department of Transportation strong, tight container 

The value study team recommends for consideration three methods 
for reducing emissions at the staging area: (1) locating the staging area 
as far as practicable from the nearest offsite receptor, (2) reducing the 
amount of time that the waste is in the storage area, moving un-
containerized waste offsite as quickly as possible, and (3) building an 
enclosure for staging area. 

Reduced Emissions 
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Adopting the waste packaging practices outlined in this proposal 
could significantly reduce emissions. 

Schedule Acceleration 

The use of advanced size reduction equipment could help 
accelerate the schedule. 

Reduced Costs 
If this proposal resulted in accelerating the schedule, costs would 

fall accordingly from reduced overhead. 

Implementation 
To implement the use of more advanced size reduction methods 

would require purchasing, renting, or arranging to borrow equipment 
from other DOE sites.  Special training would be necessary for some 
technologies. 

Implementing the waste packaging recommendations would 
involve obtaining soil sacks and Instacoat and revising site waste 
management procedures to recognize these packaging methods.  
Relocating the staging area or enclosing it would involve some effort 
and expense, assuming that a suitable staging area nearer the center of 
the site is available.     

 

 

 

 

8.5  Proposal Number 5: D&D Strategies 
 

 Background 
 

Efficiency of the building demolition process would benefit from 
careful planning and sequencing, and effective sequencing could 
reduce radioactive emissions.   

The last stage of the project will involve final status surveys to 
release the property from radiological controls.  These surveys would 
be defined in a final status survey plan.  The property, after building 
slab and contaminated soil removal, would typically be divided into 
different survey units, following MARSSIM protocol.  A prescribed 
number of measurements would be taken in each survey unit to 
determine whether the cleanup criteria are satisfied.  The team 
assumes that these criteria would be similar to the objectives for 
residual radioactivity in soil expressed in the Action Memorandum for 
Buildings R, SW, and 58 and the 58 slab (reference 6). 
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Following measurements by the site contractor, independent 
verification surveys would be performed by the regulators, or by 
another entity on the regulators’ behalf.  Experience has shown that 
such independent verification surveys can take months to complete.  
This time would delay project completion and turnover of the 
remaining site property to the community. 

Also, other sites have used different approaches in D&D of 
radioactively-contaminated buildings.  Some examples of these 
different approaches appear in Section 2 of this report.   

Proposal   
The team recommends that the site consider implementing a two-

element strategy related to building demolition and the final status 
surveys and the final status survey report. 

The first element would be a carefully-thought-out sequence for 
building demolition.  This sequence would entail taking down parts of 
the structure with the least radioactive contamination first.  The rubble 
from this part of the demolition work would be immediately removed 
from the work area.  Then controls to reduce emissions would be 
focused on the more contaminated parts of the structure as it is taken 
down. 

The second element involves sequential completion of the final 
status surveys and the related report. 

As one survey unit is completed, the site would quickly complete 
the report chapter for that survey unit and isolate the area involved.  
The site would complete its reviews of this chapter expeditiously, and 
provide the chapter in draft form to the regulators.  This process will 
give the regulators all the site survey results in an organized form for 
each survey unit soon after site surveys and measurements of that unit 
are completed.  It would also give the regulators an opportunity to 
complete independent verification surveys faster than would otherwise 
be possible. 

This process has been proven effective on two large survey 
projects, those for Charleston Naval Shipyard and the Barnwell 
Nuclear Fuel Plant.  In both cases, the last of the independent 
verification surveys was completed within two weeks of the last of the 
site’s surveys, even though the total final survey effort spanned 18 
months or more.  Reference (11) describes the how the process was 
used on the Barnwell Nuclear Fuel Plant project.  

The team also recommends that the site consider lessons learned in 
the other D&D projects summarized in Section 2 of this report, if this 
has not already been done.  

Reduced Emissions 
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As noted previously, the first element of the strategy would reduce 
emissions during building demolishment.  The second element related 
to final status survey would not affect emissions. 

Schedule Acceleration 

The final status survey report strategy could cut several weeks or 
more off the last stage of the project. 

Reduced Costs 

By cutting time from the last stage of the project schedule, the final 
status survey strategy would reduce overhead costs during this time 
and thereby reduce project costs.  Costs of implementation of the 
three-pronged strategy would be relatively small.  Such costs would 
consist of project time spent on laying out the building sequence and 
final status survey report strategies, and time spent discussing the latter 
with the regulators.   

Implementation 
Implementation of the first element of this strategy would be 

straightforward.  The project team would lay out the best sequence for 
building demolition, something that the project team is planning on 
doing.     

To implement the second element in the strategy, the site would 
need to lay out the strategy for the final surveys and compiling the 
report chapter by chapter.  The regulators would need to be briefed on 
this strategy, along with plans for the final status surveys, and would 
need to agree to support the strategy.  The community would be 
expected to support this strategy because it would speed up turnover of 
the property.         
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9.0      THE PATH FORWARD 
On August 1, 2002, the team presented its proposals to representatives 

from the MEMP, including DOE and BWXTO personnel and others.  
Appendix D lists those in attendance. The team also provided draft copies of 
this report, which documents the results of the workshop.  

The team stands ready to provide follow-up support to the MEMP.  Site 
requests for follow-up technical assistance on this project should be 
coordinated through the DOE Headquarters technical assistance lead, Skip 
Chamberlain, at telephone 301-903-7248 or e-mail 
Grover.Chamberlain@em.doe.gov. 
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APPENDIX A 
 

DRAFT STRATEGY AND AGENDA 
Miamisburg Environmental Management Project 

Mitigation of Fugitive Emissions During Building D & D 
 

Technical Solutions Workshop 
July 29-August 1, 2002 

 
A four-dayTechnical Solutions Workshop using the formal Value Methods Process 
will be conducted at the Miamisburg Environmental Management Project (MEMP).  
The six- step job plan be followed in this Value Study.  An implementation plan 
detailing potential continued involvement of the Office of Science and Technology 
(EM-50) in providing technical assistance and funding will be developed as the final 
step.  An explanation of the activities in each step along with the approximate time 
and date they will take place is as follows: 
 
STEP 1  Information Phase (off-site) – July 15-29 
 

Approximately two weeks before the study begins, the selected technical experts 
will be given a packet containing extensive background information about MEMP 
and the problems to be addressed.  They will be expected to arrive on site with a 
general understanding of the task to be studied. 
 
  Information Phase (on site) - July 29, 1:00 to 5:00 PM 
 
The study will begin at 1:00 PM with the normal introductions and welcomes.  
This will be followed by a brief management presentation detailing the expected 
scope of the study, the anticipated outcome, and the criterion for judging 
success.    Next, a detailed presentation of the problems and the current plans to 
resolve them would be presented by the project managers who would also 
answer clarifying questions from the Team.  The remainder of the day would be 
spent touring the subject buildings. 
 
  Information Phase (cont'd) - July 30, 8:00 AM to end of Step 1 
 
Having been exposed to the problems and the proposed technical solutions, the 
team will next use function analysis techniques to reach group consensus on:1) 
what is actually being done; 2) why is it being done; and 3) how is it being done.  
The next step begins only after the Team achieves this common understanding 
which is a critical component of the Value Process. 

 
STEP 2 Creativity Phase - July 30, to completion  
 

After achieving consensus, the Team used "Focused Brainstorming" techniques 
to list as many ideas for possible alternative solutions as the group is capable of 
producing.  Both conventional and unconventional ideas are encouraged.  The 
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ideas are discussed only to clarify understanding with criticism or development of 
the idea not allowed.  The step ends when the ideas stop coming. 

 
STEP 3 Analysis Phase - Begin July 31 - to completion 
 

All ideas are next grouped and then discussed in sufficient detail for group 
understanding.  The ideas passing the initial “ho-ho” test are then grouped, 
ranked, and then compared to determine if they are viable alternatives to the 
baseline technical approach.  After verifying the potential alternative meets all 
established criterion, the best ideas are then ranked using a paired 
comparison technique.  At this point, an informal discussion is normally held 
with the project personnel to insure there are no reasons why a particular 
alternative should not be pursued. 

 
STEP 4 Development Phase - July 31 to 10:00 AM on August 1 
 

The alternatives selected by the team are developed to the full extent allowed 
by the time available and are described in a written report.  The report will 
describe the proposal in detail and will attempt to show why it could be an 
improvement over the present baseline.  When possible, the Life Cycle Cost 
and schedule of the alternative versus the baseline will be determined.   
 

STEP 5 Presentation Phase –August 1 at 11:00 AM (tentative) 
 

The results of the study are presented to management in a close-out 
meeting.  Team members present any alternative proposals developed for 
management consideration and answer any questions about the proposals, 
or lack of same (indicating baseline cannot be improved).   
 
The Draft Final Report is handed out at the end of the presentation.  It 
contains the listing of all ideas, the details of the selection process used to 
select alternatives, and the detailed write-up of each proposed alternative.  It 
is expected the draft report will be nearly complete and will be issued with few 
modifications. 
 

(NOTE:  Previous Value Studies in OH have not contained an Implementation Plan 
because the outside experts were not available for continued service.  However, with 
the new EM-50 Closure Site Support Program, continued technical assistance and 
technology deployment funding may be made available to the site for the duration of 
the project.) 
 
STEP 6 Implementation Phase 
 

If requested by the site, the team will develop a plan for continued 
involvement in implementing the proposed alternatives.  The plan would 
detail how MEMP may make use of the team technical experts or make 
provision for expertise from other areas or individuals.  The technical support 
could range from interactions with individual consultants on a continuing 
basis, to a detail of a particular needed individual to work with the project for 
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some period of time.  Assistance in technical evaluation of proposals from 
others could also be provided by EM-50.  
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APPENDIX B 
 

Workshop Participants 
 

The following people participated in the MEMP workshop from July 29, 2002 until 
August 1, 2002. 
Name Role, Discipline and Affiliation  Telephone and E-mail Address

 
Cliff Carpenter 

 
Team Leader 
Project Engineer 
NETL-DOE 
 

 
304-285-4041 
Cliff.Carpenter@netl.doe.gov 

Sam Martin, PE, CVS Facilitator 
Engineer and Certified Value Specialist
SAMI 
 

303-674-6900 
smartin@value-engineering.com 

Dave Eaton Participant 
INEEL 
 
 

208-526-7002 
dle@inel.gov 

Ken Kasper, CHP Participant 
Technical Director 
Scientech, Inc. 
 

864-235-3694 
kkasper@scientech.com 

Dick Merservy 
 
 

Participant 
D&D Technology Program 
INEEL 
 

208-526-1834 
rhm@inel.gov 

Barry Parks Participant 
Health Physicist 
DOE Office of Science (SC-83) 
 

301-903-9649 
barry.parks@science.doe.gov 

Scott Willms Participant 
Tritium Facility D&D 
LANL 
 

505-667-5802 
willms@lanl.gov 

Jim McNeil Participant 
Nuclear Facility D&D 
Consultant 
 

843-740-1947 
jimmcneil@aol.com 

Ken Koller Recorder/Participant 
Koller Associates/CTC  
Consultant/Innovative Technologies 
 

208-524-4726 
kenkoller@earthlink.net 

Doug Maynor, CVS Co-Facilitator  
Certified Value Specialist 
DOE-OH Field Office Coordinator 

937-865-3986 
Doug.Maynor@em.doe.gov 
 
 

Jitendra Desai  
(part time) 

Observer 
Ohio Program Manager 
DOE-EM31 

301-903-1434 
jitendra.desai@em.doe.gov 
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APPENDIX C 
 

OHIO TECHNICAL SOLUTIONS STUDY SCOPE OF WORK 
 
 

MITIGATION OF FUGITIVE EMISSIONS DURING OPEN-AIR  BUILDING D&D  
 

Miamisburg Environmental Management Project 
 

         
BACKGROUND AND PROBLEM DESCRIPTION:    
 
This technical solutions request is focused on effective and efficient demolition of 
two tritium-contaminated buildings (R, SW) plus three other buildings (WD, HH, and 
38) with plutonium and other contaminates of concern.  All five buildings are part of 
the Miamisburg Environmental Management Project (MEMP).  The current MEMP 
technical approach centers on taking the buildings down and shipping them off-site as 
low level waste.  A new D & D plan calls for leaving selected contaminated 
equipment and building components in place until they can be removed and disposed 
of during the building demolition stage.  This new approach is expected to yield 
millions of dollars in savings in decommissioning and decontamination costs. 
 
MEMP is located in the middle of a residential area and is currently being developed 
as an industrial park concurrently with the cleanup activities. Thus it is critical to 
MEMP that a process to stabilize, fixate, and contain the contamination be 
implemented in order to assure the safety of the public and the private industrial 
operations being located on site.  All work must also conform to ALARA principles. 
The proposed technical solutions team study is requested to recommend the most 
effective method of using commercial approaches for demolishing these buildings.  A 
recommendation for a combination of risk reducing approaches, performed at 
different times in the remediation process, will also be requested of the Team.   
 
The MEMP has several additional challenges while planning for the demolition of 
nuclear facilities contaminated with tritium and other radionuclides (mostly alpha). 
Characterization of the R and SW plus the other three buildings to determine the 
source term of contaminants has not been fully conducted.  It is not clear whether the 
extent of contamination residing with the buildings would require decontamination 
prior to demolition.   
 
Perhaps the most pressing concern the team will need to address concerns the proper 
cleanup criteria needed to meet the NESHAPS requirements during demolition.  
MEMP intends to use CAP88 as an air dispersion model to demonstrate compliance 
with the NESHAPS requirements.  In CAP88 it assumes that all tritium regardless of 
form (gas, tritium oxide or tritiated compounds such as oil film, dust, rust) will 
contribute 100% to the air emission.  In reality, tritiated compounds will not emit 



Technical Solutions Workshop: Mitigation of Fugitive Emissions During MEMP Building D&D 
DOE Office of Science and Technology (EM-50)    

 

DRAFT  8/12/02 
 

56

100% (i.e., more likely 10%) to the air as fugitive emission during demolition.  This 
would cause the model to overestimate the dose caused by tritium emission. 
 
SCOPE: 
 
The objective of this Technical Solutions Team is to recommend improvements to the 
proposed baseline technologies in demolishing the tritium and plutonium 
contaminated buildings.  The Team will also be expected to identify opportunities for 
cost and schedule savings. Technical Solutions Team members with the expertise and 
experience needed to support the request for assistance from MEMP will be provided 
by the Office of Science and Technology. 
 
The Team will be provided with extensive background information concerning the 
problems being addressed and the presently proposed technical solutions prior to 
arrival at the site.  Upon arrival, the Team will receive a detailed briefing on the 
current baseline technology for the decommissioning and takedown of the 
contaminated buildings.  The Team will then tour the buildings with the contractor 
and have any questions fully answered before the development of possible 
alternatives begins.   
 
After the baseline briefing and tour, the team shall determine if more effective 
alternatives are available to achieve the closure objectives with improved cost and 
schedule. While MEMP’s current contractor has a plan for demolishing all of the 
selected buildings, the team should independently develop and recommend any 
technologies or different technical approaches currently available which can improve 
the proposed approach.  The Team will be expected to concentrate on methods to 
reduce fugitive emission either before or during demolition.  In addition to the 
obvious reduction in risk, the alternatives proposed should offer improvements over 
the cost and schedule resulting from the baseline methodology.  
 
OBJECTIVES: 
 
The primary objective of the Technical Solutions Team is to improve the MEMP Exit 
Plan by identifying better technologies and processes for demolition of selected 
building on the critical path of the MEMP Closure.  Specific problem areas to be 
addressed by the Technical Solutions Team are: 
 

1. Tritium release factor for use in CAP88 calculations 
2. Regulator/NESHAPS interpretation on cleanup criteria for nuclear 

facilities 
3. Reduce fugitive emissions before and during demolition 
4. Improved demolition techniques/technologies 
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DELIVERABLES: 
 
The recommended alternatives (if any) will be developed to the extent possible and 
presented to DOE and Contractor management as a draft final report prior to leaving 
the site. It is anticipated that after completion of the final report, some portion of the 
team will be made available for consultation during the course of removal of the 
buildings and the remediatation of the soil and structures underneath.  The 
consultation may range from phone calls to site visits either individually or as part of 
a team. 
 
SCHEDULE:     
 
The tentative schedule is as follows: 
 

• Initial Site Call – 5/14/02 
 
• Received Technical Solutions Request – 5/20/02 
 
• Site Call to Clarify Request – 6/12/02 
 
• Headquarter Call to Review Draft Approach (i.e., schedule, team, scope, 

agenda, cost, logistics)  -- 7/3/02 
 
• Proposed Site Visit – 7/29/02 through 7/30/02 
 
• Closeout and Distribute Draft Report – 7/30/02 
 
• Complete Final Report – 8/15/02 
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APPENDIX D 
  

Attendance List for August 1, 2002 Workshop Presentation 
 

Name Organization Telephone E-Mail 
Cliff Carpenter NETL/DOE 304-285-4041 Cliff.Carpenter@netl.doe.gov 

Sam Martin SAMI 303-674-6900 smartin@value-engineering.com 

Dave Eaton INEEL 208-526-7002 dle@inel.gov 

Ken Kasper Scientech, Inc. 864-235-3694 kkasper@scientech.com 

Dick Merservy INEEL 208-526-1834 rhm@inel.gov 

Barry Parks DOE/SC-83 301-903-9649 barry.parks@science.doe.gov 

Scott Willms LANL 505-667-5802 willms@lanl.gov   

Jim McNeil Consultant 843-740-1947 jimmcneil@aol.com 

Ken Koller Consultant 208-524-4726 kenkoller@earthlink.net 

Doug Maynor DOE OH 937-865-3986 Doug.Maynor@em.doe.gov 

Jitendra Desai DOE-EM31 301-903-1434 jitendra.desai@em.doe.gov 

Cid Voth Battelle-Columbus 614-424-4722 voth@battelle.org 

Jim Griffin DOE-CEMP 614-424-5707 Jim.Griffin@ohio.doe.gov 

 
 
NEED COMPLETE LIST 
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Innovative Technology List 

Equipment Name Vendor Name Contact Name Telephone/E-mail Website Address 
Characterization Technologies 

Long Range Alpha Detection 
IonSen™ Cut Pipe Monitor 

BNFL Instruments, Inc. Fred Gardner 423-675-4217 
fgardner@usit.net 

 

Pipe Explorer Surveying System Science & Engineering 
Associates, Inc. 

C. David 
Cremer 

 505-844-2000 
cdcremer@seabase.com 

 

Pipe Inspection using Pipe 
Crawler 

Radiological Services, 
Inc. 

Jim McCleer 860-443-4944 rsi@radiological 
services.com 

 

Radiation Mapping (LARADS) Bechtel Hanford, Inc. Stephen 
Pulsford 

509-373-2769 
pulsford@bnl.gov 

 

GammaCam® Radiation 
Imaging System 

AIL System, Inc. Richard A. 
Migliaccio 

516-595-5595 
migiaccio@ail.com 

 

Surface Containment and 
Survey Information 
Management System 

SRA Joseph Shonka 770-509-7607 sra@crl.com  

Gamma-Ray Imaging PSC Frank Lopez 505-662-4192  
3-D Gamma Modeler™ AIL Systems Michael 

VanWart 
631-595-6815  

CDI Remote Characterization 
System 

ORNL-RTDP Dennis Haley 423-576-4388 
haleydc@ornl.gov 

 

Cogema 3D Gamma Imaging 
System 

Cogema Engineering Dennis 
Hamilton 

509-372-1130 
information@cogtema-
engineering.com 

 

DISPIM™ Imaging System Kaiser-Hill, LLC Charles Brown 303-966-5277 
charles.brown@rfets.gov 

 

E-PERM Alpha Surface Monitor Rad Elec, Inc. Paul Kotrappa 301-694-0011 
kotrappa@ix.netcom.com 
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Equipment Name Vendor Name Contact Name Telephone/E-mail Website Address 
Lumi-Scint Portable Liquid 
Scintillation Counter 

Bio Scan Seth Schulman 800-255-7226 support 
@bioscan.com 

 

Mobile Characterization for 
Large Crates 

MCS Eric Pennala 505-823-0111  

Decontamination Technologies 
ALARA 1146 Strippable 
Coatings 

Williams Power 
Company 

TJ McNamara 410-620-3373, 
mcnamara@wmsgrpintl.com

 

Soft Media Blast Cleaning AEA Technologies, 
Inc. 

Edward Damien 704-875-9573  

Remotely Operated 
Scabbling 

Pentek, Inc. Linda Lukart-
Ewansik 

412-262-0725, 
pentekusa@aol.com 

 

Lead TechXtract Chemical 
Decontamination 

EET Corp./Active 
Environmental 
Technologies, Inc. 

Ron Borah/ W. 
Scott Fay 

219-464-4365/609-702-1500  

Steam Vacuum Cleaning Container Products 
Corporation 

Acton Downing 910-392-6100  

Reactor Surface 
Contamination Stabilization 

Master-Lee 
Engineering RedHawk 
Environmental 

Don Kooser  
Marc Azure 

509-783-3523 
509-946-8608 

 

Concrete Shaver Marcrist Industries Ltd. Ian Bannister +44 (0) 1302 890888  
Concrete Spaller PNNL Mark Mitchell 509-372-4069  
ROTO PEEn Scalar and 
VAC-PAC 

Pentek, Inc. Linda Lukart-
Ewanik 

412-262-0725, 
pentekusa@aol.com 

 

Rotary Peening with Captive 
Shot 

EM Abrasive Systems 
Division 

Peter J. Fritz 612-736-3655  

Centrifugal Shot Blast 
System 

Concrete Cleaning, Inc. Mike 
Connacher 

509-226-0315  

Concrete Grinder CS Unitec, Inc. Doug Dow 800-700-5919  
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Equipment Name Vendor Name Contact Name Telephone/E-mail Website Address 
Advanced Recyclable Media 
System 

Surface Technology 
Systems, Inc./ 
Advanced Recyclable 
Media Systems, Inc. 

Steven M. 
Pocock/CG 
Gillooly 

330-497-5905/919-941-0847  

Dismantlement Technologies 
Size Reduction Machine Special Application 

Robotics/Mega-Tech 
Services (Champion 
Shear 

Dan Johnson/R. 
Jon Stoucky 

303-571-2828/336-316-0707  

Universal Demolition 
Processor 

Fernald Kathy Nickel 336-316-0707, 
kathi.nickel@fernald.gov 

 

Diamond Wire Cutting  Bluegrass Concrete 
Cutting, Inc./Master 
Builders, /Tailored 
Chemical Products 

Nicholas 
Jenkins/Michael 
Allen/Jack 
Temple III 

800-734-2935 
800-722-8899 
800-627-1687 

 

VecLoader HEPA Vacuum 
Insulation Removal 

Vector Technologies 
Ltd. 

Brent 
Alexander 

800-832-4010 or 414-247-
7100 

 

Remote Control Concrete 
Demolition System: Brokk 

Duane Equipment 
Corporation 

Toby Duane 888-273-2511  

ROSIE Mobile Robot Work 
System 

RedZone Robotics, Inc. Tim Denmeade 412-765-3064  

Oxy-Gasoline Torch Petrogen International, 
Ltd. 

Milt Heft 510-237-7274  

High-Speed Clamshell Cutter Tri Tool, Inc. Paul Riley 916-351-0144  
Concrete Dust Suppression 
System 

Rowand Machinery Dennis Kimbell 509-547-8813  

Self Contained Pipe Cutting 
Shear 

LRT Chris Lukas 540-891-6600  
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Equipment Name Vendor Name Contact 

Name 
Telephone/E-mail Website Address 

Pipe Cutting and 
Crimping System 

DOE-MEMP James O. 
Johnson 

937-847-5234, 
James.O.Johnson@ohio.doe.gov

 

Mega-Tech Blade 
Plunging Cutter 

Mega-Tech 
Services, Inc. 

Jon Stouky 888-522-5185, 
istouky@aol.com 

 

Worker Health and Safety Related Technologies 
Wireless Remote 
Radiation 
Monitoring 
System (WRRMS) 

Bechtel 
Hanford, Inc. 

Stephen 
Pulsford 

509-375-4640, 
pulsford@bnl.gov 

 

Personal Ice 
Cooling System 
(PICS) 

Delta Temax, 
Inc. 

Kirk Dobbs 613-735-3996  

Heat Stress 
Monitoring 
System 

Mini-Mitter Denny 
Ebner 

541-593-8639  

AeroGo Air Lift 
Pallet System 

AeroGo, Inc. Bob Jeffers 800-426-4757  

Excel Automatic 
Lockng Scaffold 

Bartlett 
Services, Inc. 

James E. 
Elkins 

800-225-0385  

Vendor Contacts for Equipment and Materials 
Fixatives: Pos-A-
Fix 

Diversified 
Services, Inc. 

John 
McDonnell 

423-542-9100  

Shrinkwrap: Zor-
Pac Shrink Film 

Zormot 
International, 
Inc. 

Rob 
Hoogenstyn 

800-459-5422,  www.zormot.com 
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Equipment Name Vendor Name Contact 

Name 
Telephone/E-mail Website Address 

Containments: 
PermaCon 

NFS-RPS Mark 
Greenleaf or 
Ann 
Williams 

888-637-7779, 
support@RPSCT.com 

www.NFSRPS.com 

Custom soft sided 
tents 

Lanc Industries Ron Therrin 401-884-2341  

Ventilation 
Systems 

NFS-RPS Mark 
Greenleaf or 
Ann 
Williams 

888-637-7779, 
support@RPSCT.com 

www.NFSRPS.com 

Soil Protection D&E Control   http://nwci.com/de.html 
Soil Protection TerraTac   http://www.terra-firma-ind.com/terratac.htm 
Soil Protection Syntec   http://syntechproducts.com 
Fogging Systems Fogco   http://www.fogco.com/dust.htm 
Trailer mounted 
portable dust 
collector 

   http://www.cwmfg.com/mobile.htm 

Dust Suppression 
Techniques 

(during 
structural 
demolition) 

 (search for “dust suppression”) http://131.94.181.16/ftsearch/ftSeachFR.html

Communications Safecom Mark 
Greenleaf or 
Ann 
Williams 

Support @RPSCT.com www.NFSRPS.com 

Race Scan RFS-RPS Bill Rambo 860-445-0334  
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